

### Time Line for Revision of Computer Monitor Specification

	Q2 – 2002 (April – June)	Q3 – 2002 (July – Sept.)	Q4 – 2002 (Oct. – Dec.)	Q1 – 2003 (Jan. – March)	Q2 – 2003 (April – June)	Q3 – 2003 (July – Sept.)	Q4 – 2003 (Oct. – Dec.)	Q1 – 2004 (Jan. – March)
EPA to distribute first draft of specification to industry and other stakeholders	◆							
EPA to meet with industry in San Francisco to discuss first draft of specification	◆							
EPA to meet with EU representatives in Nice, France to present and discuss draft monitor specification	→							
EU to send comments to EPA and EPA to review them	→							
EPA to work with interested manufacturers to refine test methodology		→	→	→				
EPA to work with ITI and interested manufacturers on product labeling ideas and other aspects of Partnership Agreement		→	→	→	→			
Industry to evaluate new test methodology and if possible, meter current models based on new test methodology				→				
Final day for industry to submit evaluations of new test methodology to EPA					◆			
EPA to analyze data and prepare Draft 2 of the specification					→			
EPA to distribute second Draft of specification to industry and other stakeholders					◆			
EPA to hold industry meeting to gather feedback on second Draft specification					◆			
EPA to prepare final specification						→		
EPA to distribute final specification to industry and other stakeholders						◆		
EPA to work with industry to identify potential venues to announce/promote new specification. Prepare announcement, etc.						→	→	→
Interested manufacturers sign Partnership Agreement						→	→	→
Tentative effective date of specification								◆